

Wisconsin Department of Natural Resources SWIMS Project Summary

General Project Information

Project ID: GLRI-9KM61
Name: Sheboygan River AOC Habitat Improvement (USGS # 9KM61 also BQY54)
Type: Great Lakes Restoration Initiative
Subtype: Toxics and Areas of Concern
Status: ACTIVE
Start Date: 03/31/2011
End Date: 12/30/2012
Purpose:
Objective: This Project will:
 •Provide WI DNR with hydrologic, hydraulic, and geomorphic context for three main areas along a 1.5-mile reach of the lower and middle Sheboygan River AOC with planned aquatic and riparian habitat improvements.
 oKiwanis Park banks and riparian vegetation
 oWildwood Island complex erosion control, habitat improvement, invasive removal
 oTaylor Drive stormwater pond and wetland – floodplain reconnections
 •Provide WI DNR with technical assistance for design and review of habitat improvements.
Comments: \$68,500 DNR and \$17,000 USGS match For FY 2012.
 USGS project number changed from 9KM61 to BQY54 for FY 2013
Outcome:
Study Design:
QA Measures:

People

Name	Role	Status	Start Date	End Date	Organization	Comments
FAYRAM, ANDREW H	COORDINATOR	ACTIVE	09/19/2011		Wisconsin DNR	
Fitzpatrick, Faith	INVESTIGATOR	ACTIVE	09/19/2011		USGS	
HRON, STACY L	COORDINATOR	ACTIVE	09/19/2011		Wisconsin DNR	
MARCANGELI, APRIL N	TEAM_MEMBER	ACTIVE	07/03/2014	12/31/2015		
Nickel, Adam D	TEAM_MEMBER	ACTIVE	10/14/2013			

Project Statuses

Date	Reported By	Status	Comments
03/31/2012	STACY HRON	Progress: 75-100% Complete	Continued to work on finalizing the hydrodynamic model and update bathymetry in the island area. Time lapse camera was also installed to view water levels in the spring.
06/30/2012	STACY HRON	Progress: 50-75% Complete	Design plans were completed. Data analysis and reporting are still in progress.
09/30/2012	STACY HRON	Progress: 75-100% Complete	Data analysis and publication preparation continue.
12/31/2012	STACY HRON	Progress: 75-100% Complete	Continuing with reporting and drafting publications.
03/31/2013	STACY HRON	Progress: 75-100% Complete	Continuing with reporting and drafting publications.
06/30/2013	STACY HRON	Progress: 75-100% Complete	Continuing with reporting and drafting publications. Final report is expected September 2013.
09/30/2013	Adam Nickel	Progress: 75-100% Complete	Reporting and drafting of publications continue. Final report is pending.
12/31/2013	Adam Nickel	Progress: 75-100% Complete	Reporting and drafting of publications continued. Final report is still pending.
03/31/2014	Adam Nickel	Progress: 75-100% Complete	Reporting and drafting of publications continued. Final report is pending.
06/30/2014	STACY HRON	Progress: 75-100% Complete	Reporting and drafting of publications continued. Final report is pending.

Wisconsin Department of Natural Resources SWIMS Project Summary

Date	Reported By	Status	Comments
09/30/2014	APRIL MARCANGELI	Progress: 75-100% Complete	Reporting and drafting of publications continued. Final report is expected December 2014.
12/31/2014	STACY HRON	Progress: 75-100% Complete	Still waiting for report from USGS.
03/31/2015	STACY HRON	Progress: 75-100% Complete	Still waiting on report from USGS.
06/30/2016	STACY HRON	Progress: 75-100% Complete	Still waiting on report from USGS.
09/30/2016	STACY HRON	Progress: 75-100% Complete	Had meeting with USGS this summer to outline process and need for report by Dec. 2016. Will have final report before grant closeout.
12/31/2016	STACY HRON	Complete	USGS report in draft, reviewed draft to be delivered for final grant report

Project Status Detail

Answer Set: 2014-Q3

Question

Answer

1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):
2. Amount expended this reporting period:
3. Subcontracts or subgrants awarded this reporting period:
4. QAPP (Project Plan) status:
5. Local services and/or products purchased this reporting period:
6. Number of jobs created this reporting period:
7. Work accomplished this reporting period:
8. Work goals for coming reporting period:
1. Reporting Timeframe Month/Year to Month/Year (Oct-Mar or Apr-Sept):
2. Quality Documentation status (respond NA if not required):
3. Describe work performed during this reporting period relating to the activities from the grant workplan (Previous 6 months):
4. GLRI Action Plan metric(s) accomplished and numerical progress during this reporting period:
5. GLRI Action Plan metric(s) accomplished and numerical progress since project start (total complete to date):
6. Percentage (estimate) of project work completed during this reporting period:
7. Percentage (estimate) of project work completed since the project start (total complete to date):
8. Is project work on schedule? If no, please explain.
9. If a problem was encountered, describe the problem and action(s) taken to correct it.
10. What work is projected during the next reporting period? (Next 6 months):
11. Will the project take longer than the approved project period? If so, have you requested an extension in writing to the grant coordinator?
12. Amount expended this reporting period (can be approximate) If no amount expended, explain why.
13. Is project invoicing/expenditures up to date? If invoicing is more than 3 months overdue, explain why.
14. Were any significant changes (>10% of the total project

**Wisconsin Department of Natural Resources
SWIMS Project Summary**

Question **Answer**

amount) made to the project budget? If so, have you notified the grant coordinator in writing?

Answer Set: DEFAULT

Question **Answer**

1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):
2. Amount expended this reporting period:
3. Subcontracts or subgrants awarded this reporting period:
4. QAPP (Project Plan) status:
5. Local services and/or products purchased this reporting period:
6. Number of jobs created this reporting period:
7. Work accomplished this reporting period:
8. Work goals for coming reporting period:
1. Reporting Timeframe Month/Year to Month/Year (Oct-Mar or Apr-Sept):
2. Quality Documentation status (respond NA if not required):
3. Describe work performed during this reporting period relating to the activities from the grant workplan (Previous 6 months):
4. GLRI Action Plan metric(s) accomplished and numerical progress during this reporting period:
5. GLRI Action Plan metric(s) accomplished and numerical progress since project start (total complete to date):
6. Percentage (estimate) of project work completed during this reporting period:
7. Percentage (estimate) of project work completed since the project start (total complete to date):
8. Is project work on schedule? If no, please explain.
9. If a problem was encountered, describe the problem and action(s) taken to correct it.
10. What work is projected during the next reporting period? (Next 6 months):
11. Will the project take longer than the approved project period? If so, have you requested an extension in writing to the grant coordinator?
12. Amount expended this reporting period (can be approximate) If no amount expended, explain why.
13. Is project invoicing/expenditures up to date? If invoicing is more than 3 months overdue, explain why.
14. Were any significant changes (>10% of the total project amount) made to the project budget? If so, have you notified the grant coordinator in writing?

Actions

Action	Detailed Description	Start	End Date	Status
Grant Awarded	Provide WI DNR with hydrologic, hydraulic, and geomorphic context for three main areas along a 1.5-mile reach of the lower and middle Sheboygan River AOC with planned aquatic and riparian habitat improvements.	03/31/2011	12/30/2012	IN_PROGRESS

Wisconsin Department of Natural Resources SWIMS Project Summary

Monitoring Stations

Station ID	Name	Comments
------------	------	----------

Assessment Units

WBIC	Segment	Local Name	Official Name
50700	1	Sheboygan River	Sheboygan River

Lab Account Codes

Account Code	Description	Start Date	End Date
--------------	-------------	------------	----------

Forms

Form Code	Form Name
-----------	-----------

Methods

Method Code	Description
-------------	-------------

Fieldwork Events

Start Date	Status	Field ID	Station ID	Station Name
------------	--------	----------	------------	--------------

Documents

Title	Description	Author	Published	Comments
Jan to Mar 2012 Quarterly Report Sheboygan River AOC Habitat Improvement Quarterly Progress Report (USGS) - Apr-June 2013			04/01/2012	pdf
Quarterly Progress Report (USGS) - Apr-June 2014		Stacy Hron	06/30/2013	
Quarterly Progress Report (USGS) - Jan-Mar 2013		Hron, Stacy		
Quarterly Progress Report (USGS) - January-March 2014			03/31/2013	
Quarterly Progress Report (USGS) - July-Sept 2012	Quarterly Report	Adam Nickel	03/31/2014	
Quarterly Progress Report (USGS) - July-September 2013		Stacy Hron	09/30/2012	
Quarterly Progress Report (USGS) - Oct-Dec 2012	Quarterly Report	Adam Nickel	09/30/2013	
Quarterly Progress Report (USGS) - Oct-Dec 2013		Stacy Hron	12/31/2012	
Quarterly Progress Report (USGS) Apr-June 2012		Stacy Hron	06/30/2012	

Budget

Combined Budgets:

Combined SLOH:

Combined Total:

Funding

August 17, 2022

Wisconsin Department of Natural Resources SWIMS Project Summary

Organization	Source	Type	Amount	Start Date	End Date
--------------	--------	------	--------	------------	----------