

## Wisconsin Department of Natural Resources SWIMS Project Summary

**General Project Information**

**Project ID:** CAC\_3\_2014  
**Name:** AOC Boat Tour 2014  
**Type:** Great Lakes Restoration Initiative  
**Subtype:** Toxics and Areas of Concern  
**Status:** ACTIVE  
**Start Date:** 04/01/2014  
**End Date:** 12/31/2099  
**Purpose:**  
**Objective:**  
**Comments:**  
**Outcome:**  
**Study Design:**  
**QA Measures:**

**People**

Name	Role	Status	Start Date	End Date	Organization	Comments
Cook, Chad	PROJECT_LEAD	ACTIVE	04/01/2014	12/31/2099	UW Extension	
OSHEA, MEGAN C	PROJECT_LEAD	COMPLETE	04/01/2014	12/31/2099	Wisconsin DNR	

**Project Statuses**

Date	Reported By	Status	Comments
------	-------------	--------	----------

**Project Status Detail**

**Answer Set: Q2**

Question	Answer
1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):	July-September 2014
2. Amount expended this reporting period:	NA
3. Subcontracts or subgrants awarded this reporting period:	NA
4. QAPP (Project Plan) status:	NA
5. Local services and/or products purchased this reporting period:	NA
6. Number of jobs created this reporting period:	NA
7. Work accomplished this reporting period:	The invitee list was finalized. A Constant Contact invitation was sent out to (eventually) the top two priority lists. CAC members followed up with many personal contacts (phone calls, conversations, emails) to encourage participation. The script for the tour was finalized and speakers contacted and confirmed for the event. All outreach pieces were finalized and put together for distribution at the event. Media contacts were made, a press conference was planned, and news releases sent. A survey was developed for deployment during the event and post-event follow up comments were solicited.
8. Work goals for coming reporting period:	Project is complete.

**Answer Set: Q1**

Question	Answer
1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):	April-June 2014
2. Amount expended this reporting period:	\$0
3. Subcontracts or subgrants awarded this reporting period:	NA
4. QAPP (Project Plan) status:	NA
5. Local services and/or products purchased this reporting	NA

## Wisconsin Department of Natural Resources SWIMS Project Summary

**Question**

**Answer**

period:  
6. Number of jobs created this reporting period:  
7. Work accomplished this reporting period:

NA  
A majority of the work during this reporting period centered around planning for the boat tour, which is scheduled for September 16, 2014. UW-Extension worked with Foxy Lady Cruises to secure the date and review logistics for the event. Julia Noordyk (UW Sea Grant) and Annette Pelegrin (UW-Green Bay) worked with a subcommittee of the CAC to develop and prioritize the invitation lists, scope out key messages, develop a script of talking points, and identify speakers for the event. The boat tour will occur during the next reporting period (September 16) so final details will be reviewed and finalized. The invitations will be sent and responses tracked, the tour script finalized, the speakers confirmed, etc.

8. Work goals for coming reporting period:

**Answer Set: DEFAULT**

**Question**

**Answer**

1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):  
2. Amount expended this reporting period:  
3. Subcontracts or subgrants awarded this reporting period:  
4. QAPP (Project Plan) status:  
5. Local services and/or products purchased this reporting period:  
6. Number of jobs created this reporting period:  
7. Work accomplished this reporting period:  
8. Work goals for coming reporting period:

**Actions**

Action	Detailed Description	Start	End Date	Status
--------	----------------------	-------	----------	--------

**Monitoring Stations**

Station ID	Name	Comments
------------	------	----------

**Assessment Units**

WBIC	Segment	Local Name	Official Name
------	---------	------------	---------------

**Lab Account Codes**

Account Code	Description	Start Date	End Date
--------------	-------------	------------	----------

**Forms**

Form Code	Form Name
-----------	-----------

**Methods**

Method Code	Description
-------------	-------------

**Fieldwork Events**

Start Date	Status	Field ID	Station ID	Station Name
------------	--------	----------	------------	--------------

**Documents**

## Wisconsin Department of Natural Resources SWIMS Project Summary

<b>Title</b>	<b>Description</b>	<b>Author</b>	<b>Published</b>	<b>Comments</b>
Brochure handout		Chad Cook, Julia Noordyk	09/12/2014	
Final report		Chad Cook	10/17/2014	
Proposal		Annette Pelegrin	01/23/2014	
Scope of Work		Annette Pelegrin	06/03/2014	

### Budget

**Combined Budgets:**

**Combined SLOH:**

**Combined Total:**

### Funding

<b>Organization</b>	<b>Source</b>	<b>Type</b>	<b>Amount</b>	<b>Start Date</b>	<b>End Date</b>
---------------------	---------------	-------------	---------------	-------------------	-----------------