

## Wisconsin Department of Natural Resources SWIMS Project Summary

### General Project Information

**Project ID:** CAC\_2\_2015  
**Name:** Lower Green Bay and Fox River AOC Video  
**Type:** Great Lakes Restoration Initiative  
**Subtype:** Toxics and Areas of Concern  
**Status:** COMPLETE  
**Start Date:** 01/01/2015  
**End Date:** 12/31/2016  
**Purpose:** We will produce a 3-4 minute mini-documentary with interviews of local partners and long-time residents outlining the history of the value, contamination and cleanup of Lower Green Bay and Fox River. This topic should appeal to a wide range of people and will document the progress that has been made while acknowledging current challenges. The video will be made available on the WDNR Office of the Great Lake's webpage on the DNR's YouTube channel. The video may also be shown at other venues including, CAC meetings, CAC outreach events, the Wisconsin's Great Lakes Areas of Concern Meetings, community events, and other AOC events.  
**Objective:** Central office staff will assist in video development, filming, editing, and final production. Jo Temte will assist with planning and script development, Mary Farmiloe and her assistants will perform filming and editing duties. Local partners will provide support through interviews. Filming and interviews will take place in the spring or summer of 2014. A final product will be ready by fall 2014.  
**Comments:** UPDATE June 2016: Decided to change the focus of the story from the PCB cleanup to the Cat Island Chain success story. See additional details regarding the project timeline in the comments box below.  
 Funds originally intended for a Green Bay AOC video in 2015 were transferred to the Menominee project to complete the sturgeon passage video project. The sturgeon project was originally scheduled to be completed in 2016, but significant progress had been made and the subject was timely, so we made the decision to go ahead and finish it. Plans for the Green Bay video were still in the works and the nesting season had passed. We felt it was better to wait and capture footage in 2016 when we would have opportunity for capturing images of birds and other wildlife. The funding for this video is from the 2016 capacity grant to OGL from GLNPO.  
**Outcome:**  
**Study Design:**  
**QA Measures:**

### People

Name	Role	Status	Start Date	End Date	Organization	Comments
AXNESS, KENDRA A	COORDINATOR	ACTIVE	01/01/2015	12/31/2016	Wisconsin DNR	
OSHEA, MEGAN C	TEAM_MEMBER	ACTIVE	01/01/2015	12/31/2016	Wisconsin DNR	
TEMTE, GLENNA J	PROJECT_LEAD	ACTIVE	01/01/2015	12/31/2016	Wisconsin DNR	

### Project Statuses

Date	Reported By	Status	Comments
06/27/2016	KENDRA AXNESS	Progress: 0-25% Complete	Work accomplished this quarter: - Filming of interview with John Huff and b-roll of nesting - Storyline development begun, interview and shot list compiled and tentative filming dates set

### Project Status Detail

Answer Set: Q3

Question	Answer
1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):	2016 Q3
2. Amount expended this reporting period:	\$518
3. Subcontracts or subgrants awarded this reporting period:	NA
4. QAPP (Project Plan) status:	NA
5. Local services and/or products purchased this reporting period:	NA
6. Number of jobs created this reporting period:	NA

## Wisconsin Department of Natural Resources SWIMS Project Summary

**Question**

- 7. Work accomplished this reporting period:
- 8. Work goals for coming reporting period:

**Answer**

We shot video and gathered footage for the Cat Island Project  
Planned task for the next quarter are to gather more video footage, log the footage and begin the edit for the video.

**Answer Set: Q2**

**Question**

- 1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):
- 2. Amount expended this reporting period:
- 3. Subcontracts or subgrants awarded this reporting period:
- 4. QAPP (Project Plan) status:
- 5. Local services and/or products purchased this reporting period:
- 6. Number of jobs created this reporting period:
- 7. Work accomplished this reporting period:
- 8. Work goals for coming reporting period:

**Answer**

**Answer Set: Q1**

**Question**

- 1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):
- 2. Amount expended this reporting period:
- 3. Subcontracts or subgrants awarded this reporting period:
- 4. QAPP (Project Plan) status:
- 5. Local services and/or products purchased this reporting period:
- 6. Number of jobs created this reporting period:
- 7. Work accomplished this reporting period:
- 8. Work goals for coming reporting period:

**Answer**

2016 Q2  
\$1,185.00  
NA  
NA  
NA  
NA  
The video crew came to GB to do some filming in June. Subsequent seasonal visits are also expected. Additional funding was also found for the project, so the budget increased from \$5,000 to \$8,000.  
Continue with interviews and obtaining b-roll. Work with wildlife program and others for assistance in obtaining shots of charismatic wildlife.

**Answer Set: DEFAULT**

**Question**

- 1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):
- 2. Amount expended this reporting period:
- 3. Subcontracts or subgrants awarded this reporting period:
- 4. QAPP (Project Plan) status:
- 5. Local services and/or products purchased this reporting period:
- 6. Number of jobs created this reporting period:
- 7. Work accomplished this reporting period:
- 8. Work goals for coming reporting period:

**Answer**

**Actions**

Action	Detailed Description	Start	End Date	Status
--------	----------------------	-------	----------	--------

**Monitoring Stations**

Station ID	Name	Comments
------------	------	----------

**Assessment Units**

## Wisconsin Department of Natural Resources SWIMS Project Summary

<b>WBIC</b>	<b>Segment</b>	<b>Local Name</b>	<b>Official Name</b>
-------------	----------------	-------------------	----------------------

### Lab Account Codes

<b>Account Code</b>	<b>Description</b>	<b>Start Date</b>	<b>End Date</b>
---------------------	--------------------	-------------------	-----------------

### Forms

<b>Form Code</b>	<b>Form Name</b>
------------------	------------------

### Methods

<b>Method Code</b>	<b>Description</b>
--------------------	--------------------

### Fieldwork Events

<b>Start Date</b>	<b>Status</b>	<b>Field ID</b>	<b>Station ID</b>	<b>Station Name</b>
-------------------	---------------	-----------------	-------------------	---------------------

### Documents

<b>Title</b>	<b>Description</b>	<b>Author</b>	<b>Published</b>	<b>Comments</b>
Updated proposal			06/01/2016	

### Budget

**Combined Budgets:**

**Combined SLOH:**

**Combined Total:**

### Funding

<b>Organization</b>	<b>Source</b>	<b>Type</b>	<b>Amount</b>	<b>Start Date</b>	<b>End Date</b>
Great Lakes National Program Office	Federal	Great Lakes Restoration Initiative	\$8,000.00		