

Wisconsin Department of Natural Resources SWIMS Project Summary

General Project Information

Project ID: CAC_8_2011
Name: SEWRPC Support for the Milwaukee Estuary AOC SIG
Type: Great Lakes Restoration Initiative
Subtype: Toxics and Areas of Concern
Status: ACTIVE
Start Date: 05/24/2011
End Date: 05/31/2012
Purpose:
Objective:
Comments:
Outcome:
Study Design:
QA Measures:

People

Name	Role	Status	Start Date	End Date	Organization	Comments
HRON, STACY L	COORDINATOR	ACTIVE	09/02/2014		Wisconsin DNR	
OSHEA, MEGAN C	COORDINATOR	COMPLETE	05/24/2011	05/31/2012	Wisconsin DNR	

Project Statuses

Date	Reported By	Status	Comments
10/03/2011	MEGAN OSHEA	Progress: 25-50% Complete	At this point, all of the allocated budget has been spent. SEWRPC has taken the lead on producing several materials for the stakeholder meetings and will continue to do so until early next year. There were some issues with materials being delivered last-minute, but these are issues that we have been able to work through and improve over time.
01/10/2012	MEGAN OSHEA	Progress: 50-75% Complete	SIG meetings were put on hold toward the end of 2011 in order to accommodate an end of the year deadline for the Stage 2 RAP update. We have met with SEWRPC, and we are requesting to expand the current scope of work and provide additional funding to them. Please see the comments under the General Support of the Milwaukee Estuary AOC Stakeholder Input Group project.
03/30/2012	MEGAN OSHEA	Complete	A new agreement with SEWRPC was established for aid with the fish and wildlife plan. The budget from last year's project has been spent with materials for last year's stakeholder meetings developed. The project is completed.

Project Status Detail

Answer Set: DEFAULT

Question	Answer
1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):	
2. Amount expended this reporting period:	
3. Subcontracts or subgrants awarded this reporting period:	
4. QAPP (Project Plan) status:	
5. Local services and/or products purchased this reporting period:	
6. Number of jobs created this reporting period:	
7. Work accomplished this reporting period:	
8. Work goals for coming reporting period:	

Wisconsin Department of Natural Resources SWIMS Project Summary

Actions

Action	Detailed Description	Start	End Date	Status
--------	----------------------	-------	----------	--------

Monitoring Stations

Station ID	Name	Comments
------------	------	----------

Assessment Units

WBIC	Segment	Local Name	Official Name
------	---------	------------	---------------

Lab Account Codes

Account Code	Description	Start Date	End Date
--------------	-------------	------------	----------

Forms

Form Code	Form Name
-----------	-----------

Methods

Method Code	Description
-------------	-------------

Fieldwork Events

Start Date	Status	Field ID	Station ID	Station Name
------------	--------	----------	------------	--------------

Documents

Title	Description	Author	Published	Comments
SEWRPC Grant Agreement 2011 Milwaukee Estuary AOC Grant Agreement	SEWRPC Milwaukee Estuary AOC \$5K Grant Agreement	Kim Walz	06/21/2011	
SEWRPC Scope of Work 2011 Milwaukee Estuary AOC	Scope of Work 2011 SEWRPC Milwaukee Estuary AOC	Megan O'Shea	06/21/2011	

Budget

Combined Budgets:
Combined SLOH:
Combined Total:

Funding

Organization	Source	Type	Amount	Start Date	End Date
--------------	--------	------	--------	------------	----------